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HANFORD SITE PHMC FY 1998 PERFORMANCE AGREEMENT STATUS FEBRUARY 1998
PERFORMANCE REPORT
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Planned PAs 0 0 1 3 3 6 6 6 6 4 9 56

Completed PAs 0 0 1 3 3

Cum Plan 0 0 1 4 7 13 19 25 31 35 44 100

Cum Complete 0 0 1 4 7

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Note on January Completions:

January: TWR3.4.3 W-030 Vent System due 1/23/98; delay in 
completion of RL ORR and DOH requested design changes to 
stack monitoring system were beyond PHMC control; 
interference in Contractor's ability to perform will be 
documented in PA completion package.  PA is counted as a 
January completion.
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